No	Project Description	Goals Description	TARGET	STS	2023	JAN	FEB	MAR	APR	MAY	JUN	JUL	1
1	WEBSITE	Pembuatan Website dan Tracking Shipment	Sep-24	PLAN						28%	45%	60%	62%
				ACTUAL						28%	45%	50%	50%

Aug-24			SEP	OCT	NOV	DEC
2	3	4				
			100%			